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Program Goals and Objectives for FY 2008

e The objective of the Refuge Facilities Construction Program (RFCP) is to meet the
mandate of Section 3406(d)(5) of the CVPIA, providing the necessary infrastructure to
support long-term delivery of firm, reliable water supplies from existing Central Valley
Project (CVP) or State Water Project (SWP) facilities to the boundary of specific State
and Federal refuges in the Central Valley. The need to upgrade conveyance facilities is a
result of capacity constraints in existing delivery systems and/or the lack of existing
systems. In some cases, conveyance can be provided through wheeling agreements with
local water districts with improvements to their facilities. In other cases, new and
independent facilities are needed.

e The goal of this program is have the necessary facilities in place to deliver full Level 4
water supplies. A full Level 4 water supply will support optimum wildlife habitat over
abroad range of species and also targeted T&E species.

Source Documents to CVPIA Refuge Conveyance Program:

Report on Refuge Water Supply Investigations, Central Valley Hydrologic Basin, California
(3/1989)

San Joaquin Basin Action Plan/Kesterson Mitigation Plan, Merced County, California
(12/1989)

Conveyance of Refuge Water Supply Project, East Sacramento Valley Study Area — Final
EA/IS and Proposed FONSI/Negative Declaration (12/1997)

Conveyance of Refuge Water Supply Project, West Sacramento Valley Study Area — Final
EA/IS and Proposed FONSI/Negative Declaration (12/1997)

Conveyance of Refuge Water Supply, South San Joaquin Valley Study Area (Kern and
Pixley National Wildlife Refuges) — Final EA/IS (10/2003)

Conveyance of Refuge Water Supplies to the East Bear Creek Unit of the San Luis National
Wildlife Refuge — Final E.A. (2/2006)

Refuge Water Supply Conveyance Alternatives Refinement Memorandum (East and West
Sacramento Valley) (5/1995)

Refuge Water Supply Long-Term Water Supply Agreements — Sacramento River Basin —




Final EA/IS (1/2001)

e Refuge Water Supply Long-Term Water Supply Agreements — Tulare Lake Basin — Final EA
(1/2001)

e Refuge Water Supply Long-Term Water Supply Agreements, San Joaquin River Basin —
Final EA/IS (1/2001)

e Report of Recommended Alternatives — Refuge Water Supply and San Joaquin Basin Action
Plan Lands (4/1995)

e San Joaquin Basin Action Plan and North Grasslands Area — Conveyance Facilities — Final
EA/IS (12/1997)

Status of the Program

The RFCP is a long-term program involving eight refuges in the National Wildlife Refuge
System in the Central Valley hydrologic basin of California. Three of these refuges are located in
the West Sacramento Valley area, extending west from the Sacramento River to the eastern edge
of the Coast Range Mountains in Yolo, Tehama, Colusa, and Glenn Counties. These three
refuges are the Sacramento National Wildlife Refuge (Sacramento NWF) located about 5 miles
south of the city of Willows; the Delevan National Wildlife Refuge (Delevan NWR) located
about 7 miles east to the City of Maxwell in Colusa County and west of the Sacramento River;
and the Colusa National Wildlife Refuge (Colusa NWR) located about one-half mile southwest
of Colusa in Colusa County. Two refuges are located in the East Sacramento Valley area,
extending from the Sacramento River east to the western edge of the Sierra Nevada Mountain
Range, in the Butte, Yuba, and Sutter Counties. The Sutter National Wildlife Refuge is located
within the Sutter Bypass in Sutter County, eight miles southwest of Yuba City and the Gray
Lodge Wildlife Area (Gray Lodge WA is located in Sutter and Butte counties about 10 miles
southwest of Gridley. The Kern and Pixley National Wildlife Refuges (Kern NWR and Pixley
NWR) are located in South San Joaquin Valley in the counties of Kern and Tulare respectively.
The last refuge, Mendota Wildlife Area (Mendota WA), is located southwest of the City of
Mendota, in Fresno County.

In carrying out its mission, Reclamation has identified the appropriate contractual mechanism in
which to enter into partnership with water purveyors for facility construction as long-term
construction cooperative agreements (agreements). These agreements establish a partnership
between Reclamation and district purveyors, articulating terms and conditions of the respective
parties to the agreements, facilitating construction of necessary infrastructure on district lands
and/or facilities to secure capacity in existing district facilities. In certain cases, construction of
isolated facilities is required.

Conveyance agreements are a companion to this program and provide a means for compensating
cooperating entities for use of existing facilities for conveyance purposes. Conveyance
agreements can be separate, or conveyance can be included with construction as a single
agreement.



This work plan describes specific objectives related to modifying existing facilities and/or
constructing new facilities to support refuge water deliveries as described in the Implementation
section below. This work plan is a living document and is typically modified year-to-year.
However, with limited restoration funding relative to significantly higher construction costs that
have become apparent the past few years, Reclamation may amend this work plan at any time
based on changing Reclamation priorities and through coordination with appropriate
stakeholders. The general components of the Program for each refuge include:

Program/Project Management

Program/Project management activities include project integration and coordination activities
with the associated Refuge Water Conveyance (Wheeling) and Refuge Water Acquisition
Programs. The objective of this activity is to ensure continuity of methodologies and approach
towards executing and achieving Program objectives. Interagency coordination activities are
included in this element as well as budget formulation, tracking, and management activities.
Additional activities included in Program/Project Management are administrative coordination
tasks for planning, design, and construction efforts between agencies and water purveyors (water
districts).

Planning Activities

Planning activities include but are not limited to alternative identification, analyses and
selection, environmental compliance, compliance with other Federal and State laws, public
involvement and outreach, conceptual design development, and participation in and completion
of negotiations with water districts regarding construction cooperative agreements. Although,
negotiations of the construction cooperative agreement is identified as an activity that should be
complete under this phase, it should be accomplished by a Reclamation functional area with the
requisite expertise and would not normally be led by the Reclamation Planning Division.

Implementation

Administrative activities of the RFCP include support for cooperative agreement
implementation, development, and/or administration of detailed design, permit acquisition, and
construction contracts, as applicable. Implementation of agreement activities may also include
and are not limited to construction contract award, facilities construction activities, construction
inspection and management, and coordination as appropriate with other agencies regarding
permit requirements. Funding of Refuge facilities construction agreements is included in this
task, as appropriate.

Accomplishments to Date:

e Completion of the facilities construction agreement with Glenn-Colusa Irrigation district
which provided approximately 127 facilities, securing conveyance capacity for
transporting water supplies to the West Sacramento Valley Study Area (defined as
Sacramento, Delevan, and Colusa NWRs). These refuges are capable of receiving their
full Level 4 water supplies.

e Planning and environmental compliance documentation has been completed for the East
Sacramento Valley Study Area (defined as Sutter NWR and Gray Lodge WA, and South
San Joaquin Valley Study Area (defined as Kern and Pixley NWRs).



e Implementation of the facilities construction agreement with Biggs-West Gridley Water
District (BWGWD), allowing for the design, permit acquisition, and construction of
infrastructure required for Gray Lodge WA to receive full Level 4 water supplies.

e Implementation and completion of the Refuge facilities construction agreement with
Buena Vista Water Storage District which allowed for the completion of designs,
acquisition of permits, and construction activities providing the infrastructure to support
conveyance of quantities to water to Kern NWR. Kern NWR is now capable of receiving
full Level 4 water supplies.

e Completed Mendota WA Pre-Public Draft EA/IS.

e Completed an internal draft Design Data Study on conveyance facilities of the Biggs-
West Gridley Water District (BWGWD) for conveyance of Refuge water supplies to
Gray Lodge WA, covering canal water level study, flow measurement study, seepage
study, proposed system improvements, and cost estimates.

FY 2007 Accomplishments

Reclamation team (MP-700, 400, 150) completed important revisions to the Pre-Public Draft
EA/IS with an emphasis on potential actions to provide reliable Full Level 4 water supplies to
the Mendota Wildlife Area (WA) as required by CVPIA. The Mendota WA Public Draft EA/IS
was released for comments in May 2007 and final comment period was closed in August 2007.

Continued implementation on work to support completion of the draft Design Data Study on
conveyance facilities of the Biggs-West Gridley Water District (BWGWD) for conveyance of
Refuge water supplies to Gray Lodge WA, covering canal water level study, flow measurement
study, seepage study, proposed system improvements, and cost estimates.

Continued implementation of the Refuge Facilities Construction Agreement with BWGWD.
Reclamation is actively developing a HEC-RAS model to provide the preliminary final designs
for the alternatives to convey level 4 water supplies through the BWGWD system. A draft
design data report is scheduled to be complete in Dec.2006 which will allow selection of the
preferred alternative and cost estimates for construction.

Participated and provided input to the CVPIA Program Activity Review. Reclamation is actively
pursuing projects to meet the intent of section 3406(d)(5) of CVPIA and is providing budgets
and work plans to meet this goal.



FY 2008 Tasks, Costs, Schedules and Deliverables

Task or
Subtask Completion Funding Funding
Number Name of Activity FTE's Description of Activity Date Total Cost Source RF Source WRR
1.1 Program Management
1.1.1 0.93 MP700. Plan and construct facilities to convey full Level 186,000 186,000
4 water supplies as per CVPIA
Subtotal Costs 186,000 186,000
1.2 Program Support
121 0.07 FWS Coordination Act. The FWS Field Office is 9/31/2008 15,000 15,000
reviewing the Public Draft of the Mendota EA and will be
reviewing the existing Biological Opinions for the
Mendota Wildlife Area to insure it is up to date and
adequately covers the listed species affected by the
proposed alternatives in the DEA.
Subtotal Costs 15,000 15,000
1.3 Technical Support
1.3.1 0.15 Willows Construction Office, Construction Management 9/31/2008 30,000 30,000
1.3.2 0.15 Environmental Compliance Staff, Regional Office 9/31/2008 30,000 30,000
1.3.3 0.03 Acquisitions Staff, Regional Office 9/31/2008 5,000 5,000
134 0.67 Contracting technical support 9/31/2008 134,000 134,000
Subtotal Costs 199,000 199,000
111 Construction
1.11.1 Construction funding via cooperative agreement with 9/31/2012 4,600,000 4,600,000
BWGWD. The funds, $4.6 million, are funding the
cooperative agreement with BWGWD in order a
accumulate the necessary funds to complete the final
design and construction of the facilities required to
convey level 4 water supplies through the BWGWD
system
Subtotal Costs 4,600,000 4,600,000
Total Costs 5,000,000 5,000,000 0
Service Cost 15,000 15,000
Reclamation Cost 4,985,000 4,985,000




CVPIA Program Budget Breakout

Task Agency FTE Direct Salary  Contract Misc. Admin Total
and Benefits and Grant Costs Costs Costs
Costs Costs
1.1 Program FWS
Management
g BOR
0.93 186,000 186,000
1.2 Program FWS 0.07 15.000
Support BOR ' '
1.3 Technical FWS
Support BOR
1.0 60,000 134,000 5,000 199,000
1.4 Restoration FWS
Actions BOR
4,600,000 4,600,000
FWS Total
S Total Costs 15,000
BOR Total Cost
otal Losts 4,985,000
Total 5,000,000

Five Year Budget Plan

DRAFT CVPIA 5-Year Budget Plan FY 2009 — 2013

($ Thousands)

Funding FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 Total
Source

W&RR
RF 7,876 2,325 4,150 5,656 4,110 29,117
State

Other
(identify)

Total 7,876 2,325 4,150 5,656 4,110 29,117

Note: The FY 2007 — 2013 Budget Plan provides estimates of capability only. The W&RR Appropriations are
displayed as amounts that might be reasonably appropriated each year. These figures do not reflect the future
Congressional Appropriations process. All of these estimates will be adjusted annually as RF collections are
realized. Reclamation estimates an approximate 15% increase per year in construction costs for either Mendota WA
or Gray Lodge WA project. A delay in initiating one of these projects due to inadequate funding would result in a
significant increase in the overall construction cost estimate.

FY 2009

Complete final design and construction drawings on the Biggs-West-Gridley Water District
(BWGWD) to enlarge the facilities to safely convey full Level 4 water supplies. Complete
preliminary designs for facilities to convey full Level 4 water supplies to the Mendota Wildlife
Area.

FY 2010
Begin construction activities on BWGWD facilities. Begin final design and construction
drawings for facilities to convey full Level 4 water supplies to the Mendota Wildlife Area.



FY 2011
Continue construction activities on BWGWD facilities. Complete final design and construction
drawings for facilities to convey full Level 4 water supplies to the Mendota Wildlife Area.

FY 2012
Complete construction activities on BWGWD facilities. Begin construction activities for
facilities to convey full Level 4 water supplies to the Mendota Wildlife Area.

FY 2013
Continue construction activities for facilities to convey full Level 4 water supplies to the
Mendota Wildlife Area.



